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260  Franklin Street    
Boston Ma 02110 
Phone: 617-542-4244 
Fax: 617 542-3301 

 

Memorandum  
Document Control Number: mm004 

Date: February 15, 2013   

To: Heidi Davis – MassDEP, Brad Chase- DMF - Thomas Russo  
CC: Frank Tramontozzi-COQ, Rob Stevens-COQ, David Mariano-FST, Tom Russo-FST, Dean Groves 
  
From:   Paul Bergquist - Environmental Monitor 

Subject: Town Brook Enhancement Project -  Quincy – Site Visit  2.07.13 

 

A site visit was conducted on Thursday, February 7, 2013 to review project progress and the 

status of construction. The following observations are noted: 

1. Park Area, Station 24+50 to 23+50 backfilling of channel with geogrid cells and stone 

substate begins . See Picture 5-1. 

 

 

Picture 5-1 – Channel Substrate Installation – Station 23+50 to Station 24+50 

 

 

 

2. Form work and reinforcement placement is in progress Staton Station 21+50 to Station 

22+00. See Picture 5-2.   
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Picture 5-2 – Footing formwork and reinforcing Steel . – Sta.21+50 to  22+00 

 

 

 

 

 
 

Picture 5-3 Formwork and Reinforcing steel Sta 21+50 to 22+00 
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3. Channel walls installed Station 20+50 to 20+80 See Picture 5-3.  Formwork commencing 

station Sta 20+80 to Sta 21+50. 

 
Picture 5-4 Concrete Channel Walls Station 20+50 to 20+80 

 

4. Formwork for East Channel wall Station 20+80 to Sta 21+50, footing complete.  lete.  

See Picture 5-5 

 

 
 

Picture 5-5  Formwork for East Channel Wall Station 20+80 to 21+50 

5.  Discussed weather impacts and schedule with T. Russo. 

End of Memo 
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